

## O'Neil, Timothy

---

**From:** Dare, Ronald  
**Sent:** Wednesday, June 06, 2012 9:28 AM  
**To:** Orlando, Dominic  
**Cc:** O'Neil, Timothy  
**Subject:** Dania Beach Nanofiltration final Change Order  
**Attachments:** Change Order No 8.pdf

Dominic, I am pleased to be able to submit the attached deductive final change order to reconcile the final contract price with the final work completed. The deductive amount (\$192,154.46) is the total of the unused amounts remaining from the Contract Price from the On-Site Support After Startup, Contingency and Allowances. Tim O'Neil will sign and deliver hard copies for your signature.

### **Ron Dare, DBIA**

Project Manager

CDM Smith

2301 Maitland Center Parkway, Suite 300

Maitland, Florida 32751

Tel: 407.660.6395

Cell: 407.508.0001

Fax: 407.660.8912

[darerj@cdmsmith.com](mailto:darerj@cdmsmith.com)

cdmsmith.com

# CHANGE ORDER

No.: 8

PROJECT: DESIGN/BUILD SERVICES FOR THE CITY OF DANIA BEACH  
2.0 MGD NANOFILTRATION WATER TREATMENT PLANT

DATE OF ISSUANCE June 5, 2012 EFFECTIVE DATE May 10, 2012

OWNER City of Dania Beach, Florida


OWNER's Contract No. Bid No. 09-005 CDM Project No. 74061

CONTRACTOR CDM Constructors Inc ENGINEER \_\_\_\_\_


**You are directed to make the following changes in the Contract Documents:**

**Description:** Final Reconciliation  
**Reason for change order:** Final Reconciliation  
**Attachments:** None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price \$ <u>8,820,923.00</u>	Original Contract Times Substantial Completion: _____ Ready for final payment: <u>630 (August 8, 2011)</u> Days or dates
Net changes from previous Change Orders No. <u>1</u> to No. <u>7</u> \$ <u>335,835.00</u>	Net change from previous Change Orders No. <u>1</u> to No. <u>7</u> <u>173</u> Days
Contract Price prior to this Change Order \$ <u>9,176,758.00</u>	Contract Time prior to this Change Order Substantial Completion: _____ Ready for final payment: <u>803 (January 28, 2012)</u> Days or dates
Net <del>increase</del> (Decrease) in this Change Order \$ <u>(192,154.46)</u>	Net Increase in this Change Order <u>103</u> days
Contract Price with all approved Change Orders \$ <u>8,984,603.54</u>	Contract Time with all approved Change Orders Substantial Completion: _____ Ready for final payment: <u>906 (May 10, 2012)</u> Days or dates

RECOMMENDED BY:  
  
 \_\_\_\_\_  
 Engineer (Authorized Signature)  
 Date: June 7, 2012

APPROVED BY:  
 \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED BY:  
  
 \_\_\_\_\_  
 Contractor (Authorized Signature)  
 Date: 6/5/12

**CHANGE ORDER**

**TO: City of Dania Beach, Florida**

**PROJECT: DESIGN/BUILD SERVICES FOR THE CITY OF DANIA BEACH  
2.0 MGD NANOFILTRATION WATER TREATMENT PLANT**

**CONTRACTOR: CDM Constructors Inc.**

**DATE: May 29, 2011**

This Change Order will authorize the following change to the Agreement:


The Work as set forth in the Agreement is amended to include the final reconciliation and by this reference made a part of this document.

**Net Change to Contract from this Change Order (\$192,154.46) 103 days**

This Change Order constitutes full, final, and complete authorization for compensation to the Contractor for all costs, expenses, overhead, and profit, and any damages of every kind that the Contractor may incur in connection with the above referenced change(s) in the Work, and any other effect on any of the Work under this Agreement. ~~The Contractor acknowledges and agrees that (a) the Lump Sum of \$8,820,923.00 under the Agreement will be unchanged by this Change Order, and (b) the schedule of performance of Work will be unchanged by this Change Order. Contractor expressly waives any claims for any additional compensation, damages or time extensions in connection with the above referenced change(s).~~ Except as modified by the document, all terms of the Agreement shall remain in full force and effect and shall cover the performance of, and payment for, any work authorized under this document. Any defined terms not defined in this Change Order shall have the meanings set forth in the Agreement.

By signing below the parties indicate acceptance of this Change Order as set forth in it.

**CONTRACTOR**  
**CDM Constructors Inc.**  
a Florida corporation

By:   
Name: Richard A Slovansky  
Title: SVP

**CITY OF DANIA BEACH,**  
a Florida municipal corporation

By: \_\_\_\_\_  
Robert Baldwin, City Manager  
Authorized by action of City Commission  
of the City of Dania Beach on \_\_\_\_\_, 2012

**CITY OF DANIA BEACH,**  
Public Services Department

By: \_\_\_\_\_  
Name: Frederick Bloetscher, Ph.D., P.E.  
Project Management Consultant

By: \_\_\_\_\_  
Dominic F. Orlando, P.E.  
Public Services Director