



Century Building
Restoration USA Inc

Distribution to:

OWNER
ENGINEER
CONTRACTOR
FIELD
OTHER

X
X

CHANGE ORDER

AIA DOCUMENT G701

Project # 12-002

PROJECT: IT Parketr Dock
901 NE 3rd Street Dania

CHANGE ORDER NUMBER: 1

(Project name, address)

Client Name City of Dania Beach Fl
Street No. 100 W Dania Beach Blvd
City/State Dania

INITIATION DATE: 8/6/2012

CONTRACT DATE:

You are directed to make the following changes in this Contract:

- 1- Pile cap under the existitg dock has several areas where we believe there to be structural Cracks in need of repair there are 8 locations currently marked with paint totlaing 40 linear Feet which will all require partial depth edge repair one area will require the repalcement of reabar see attached photos 3 pages

Edge repair	\$	2,900.00
Rebar replacemen	\$	75.00

- 2- Pile # 3 and # 17 counting from East to West have what is called Brown Eyes rebar is to close to the surface rusting and bleeding through in one location

Brown eyes	\$	225.00
------------	----	--------

TOTAL \$ 3,200.00

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates his agreement herewith including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum was.....	\$54,260.00
Net change by previously authorized Change Orders....	0.00
The Contract Sum prior to this Change Order was.....	\$54,260.00
The Contract Sum will be increased/decreased by.....	3,200.00
The new Contract Sum including this Change Order will be.....	\$57,460.00
The Contract Time will be extended	0
The Date of Substantial Completion as of the date of the Change Order therefore is.....	no Change

Authorized:

ENGINEER	CONTRACTOR	OWNER
Address	Address	
By	By	By
Date:	Date:	Date:





