



Century Building  
Restoration USA Inc

Distribution to:

OWNER  
ENGINEER  
CONTRACTOR  
FIELD  
OTHER

X
X

**CHANGE ORDER**  
AIA DOCUMENT

Project # 12-002

PROJECT: IT Parketr Dock  
901 NE 3rd Street Dania

CHANGE ORDER NUMBER: 2

(Project name, address)

Client Name City of Dania Beach Fl  
Street No. 100 W Dania Beach Blvd  
City/State Dania

INITIATION DATE 08/13/2012

CONTRACT DATE:

**You are directed to make the following changes in this Contract:**

- 1- Pile cap under the existitng dock has 2 areas where we believe there to be structural Concret missing and should be replaced approximtely 7 to 8 LF of full depth repair This repair is on the bottom of the existiting pile at the West end of the pile cap See Atached Photo

Full Depth	\$	3,400.00
Rebar replacemen	\$	150.00

TOTAL \$ 3,550.00

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates his agreement herewith including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum was.....	<u>\$54,260.00</u>
Net change by previously authorized Change Orders....	<u>3,200.00</u>
The Contract Sum prior to this Change Order was.....	<u>\$57,460.00</u>
The Contract Sum will be increased/decreased by.....	<u>3,550.00</u>
The new Contract Sum including this Change Order will be.....	<u>\$61,010.00</u>
The Contract Time will be extended .....	<u>3 days</u>
The Date of Substantial Completion as of the date of the Change Order therefore is.....	<u>no Change</u>

**Authorized:**

_____ ENGINEER	_____ CONTRACTOR	_____ OWNER
_____ Address	_____ Address	_____
_____ By	_____ By	_____ By
_____ Date:	_____ Date:	_____ Date:



