



Century Building
Restoration USA Inc

Distribution to:

OWNER
ENGINEER
CONTRACTOR
FIELD
OTHER

X
X

CHANGE ORDER
AIA DOCUMENT
G701
Project # 12-002

PROJECT: IT Parketr Dock
901 NE 3rd Street Dania

CHANGE ORDER NUMBER: 3 page 1 of 2

(Project name, address)

Client Name City of Dania Beach Fl
Street No. 100 W Dania Beach Blvd
City/State Dania

INITIATION DATE: 8/8/2011 11/28/2012

CONTRACT DATE:

You are directed to make the following changes in this Contract:

- 1- We propose to pull Pile # 1 and Pile # 8 which was struck by others and is out of plum by more than 3 feet ea Punch out exisitn hole and re-drive pile. From the bank the pile appears to undamaged but, existng pile has may be damaged at or below what is visible from land and is undeterminable untill pulled \$3,922.00
- 2- We propose to inspect the pile #'s 1 thru 11 at the sea bed with a diver looking for items such as cracks in the pile, structural voids and fractures in the pile and ground surface \$1,000.00
- 3- If any piles # 1 thru 11 require straightening if work performed at the same time as resetting pile cost will be \$510.00/ea pile (does not include pulling and resetting pile)
- 4- Fill existing holes remaining from the removal of previous dock with epoxy 11 pile both sides and the length of exposed sea wall cap to end of future dock \$895.00
- 5- Engineering and design for the custom bracket and layout revisions \$2,860.00
- 6- Epoxy around existing hangers and screws \$695.00
- 7- Fabrication of custom 316 stainless steel hangers to be installed on existing stringers as a retrofit and in new location per new engineering plans \$19,395.00
- 8- Apply acrylic waterbased concrete sealer to concrete cap where concrete is exposed \$318.00

Signature of the Contractor indicates his agreement herewith including any adjustment in the Contract Sum or Contract Time.

See Page 2

The original Contract Sum was.....

Net change by previously authorized Change Orders....

The Contract Sum prior to this Change Order was.....

The Contract Sum will be increased/decreased by.....

The new Contract Sum including this Change Order will be.....

The Contract Time will be extended

The Date of Substantial Completion as of the date of the Change Order therefore is.....

permit appoval

Authorized:

_____ ENGINEER	Century Building Restortion USA Inc. _____ CONTRACTOR	_____ OWNER
_____ Address	2104-C N Federal Hwy _____ Hollywood FL 33021	_____ _____ _____
_____ By	By Heath Ruskin _____	_____ By
_____ Date:	_____ Date:	_____ Date:



Century Building
Restoration USA Inc

Distribution to:

OWNER	X
ENGINEER	
CONTRACTOR	X
FIELD	
OTHER	

**CHANGE
ORDER**
AIA DOCUMENT
G701
Project # 12-002

PROJECT: IT Parketr Dock
901 NE 3rd Street Dania

CHANGE ORDER NUMBER: 3 page 2 of 2

(Project name, address)

Client Name City of Dania Beach Fl
Street No. 100 W Dania Beach Blvd
City/State Dania

INITIATION DATE: 8/8/201 11/28/2012

CONTRACT DATE:

You are directed to make the following changes in this Contract:

- 9- Permit fees for additional work requested from the City of Dania only if county fees arise they will be the responsibility of the city to reinburst contractor \$966.00
- 10- Route horizontal cracks on surface of seawall cap and gravity fill with fluid two part epoxy \$582.00
- 11- Delays and in ability to work efficiently from start of the project through November as a result several de-mobilization and re-mobilization occurred, along with continual project maintenance and oversight Material and equipment rental. Detailed explanation on correspondence dated 9/28/2012 this amount includes a cost adjustments through November 2012 \$12,144.00

Signature of the Contractor indicates his agreement herewith including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum was.....	\$54,260.00
Net change by previously authorized Change Orders....	6,750.00
The Contract Sum prior to this Change Order was.....	\$61,010.00
The Contract Sum will be increased/decreased by.....	42,777.00
The new Contract Sum including this Change Order will be.....	\$103,787.00
The Contract Time will be extended	154
The Date of Substantial Completion as of the date of the Change Order therefore is.....	3/2/2013
	permit approval

Authorized:

<hr/>	<u>Century Building Restortion USA Inc.</u>	<hr/>
ENGINEER	CONTRACTOR	OWNER
<hr/>	<u>2104-C N Federal Hwy</u>	<hr/>
Address	Hollywood FL 33021	
<hr/>	<hr/>	<hr/>
By	By Heath Ruskin	By
<hr/>	<hr/>	<hr/>
Date:	Date:	Date: