RESOLUTION NO. 2013-093
A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF DANIA BEACH, FLORIDA, AUTHORIZING THE PROPER CITY OFFICIALS TO UTILIZE AN amount of one hundred fifty six thousand seven hundred eighty nine DOLLARS and ninety nine cents ($156,789.99) available IN the marina CONSTRUCTION PROJECT account TO FUND A CHANGE ORDER FOR CONSTRUCTION AGREEMENT COST INCREASES WITH shoreline foundation, inc. and FURTHER AGREEING TO AND approvING ACCEPTANCE OF change order no. 1 WITH SHORELINE FOUNDATION, INC.; providing for conflicts; PROVIDING FOR FUNDING; further, PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the City approved a project appropriation in a total amount of $7,500,000.00 for the Marina Improvement-Phase II Construction Project that was assembled through a combination of City General Fund cash advances, County Broward Boating Improvement Program (“BBIP”) grant awards, and Florida Inland Navigation District (“FIND”) grant awards; and 

WHEREAS, a construction bid award and Agreement were approved in an amount of $6,186,787.00 with Shoreline Foundation, Inc., for the Marina Construction-Phase II Project, and a separate project oversight appropriation for Consulting Engineer oversight was provided in the amount of $544,810.00 with Craven Thompson & Associates, Inc., resulting in a remaining available project appropriation of $768,403.00; and
WHEREAS, through August 16, 2013, the Administration has expended a total amount of $160,510.73 to separately pay for Project construction insurance, Project permits, and other Project consulting costs, using available funding appropriations and resulting in a current available appropriation balance of $607,892.27; and
WHEREAS, at various stages of the Project, several unforeseen site conditions and permit related changes have been encountered that have resulted in eleven change order requests to the City from the Project construction contractor, Shoreline Foundation, Inc.; and
WHEREAS, these change orders have been reviewed by the City’s Project Consulting Engineer at Craven Thompson & Associates, Inc., as well as  the Public Services Director and City Engineer; and
WHEREAS, two additional change order items are currently anticipated or are in the process of being submitted to the City from Shoreline Foundation, Inc., for the completion of the Marina Construction-Phase II Project; and

WHEREAS, upon the review and recommendation of the Project Engineer at Craven Thompson and Associates, Inc., as well as the Public Service Director and City Engineer, the Administration recommends City Commission approval for the use of available Marina Construction Project appropriation funding to add a total not to exceed amount of $156,789.99 to the original Shoreline Foundation, Inc. Marina Construction-Phase II Project Agreement, and further to approve the related Change Order No. 1 in an amount not to exceed $156,789.99;
NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF DANIA BEACH, FLORIDA:
Section 1.
That the foregoing “Whereas” clauses are true and correct and they are incorporated into this Resolution by this reference.

Section 2.
That the Marina Construction Project Change Order No. 1 summary, a copy of which is attached as Exhibit “A”, is made a part of and is incorporated into this Resolution by reference.
Section 3.
That the City Manager and City Attorney are authorized to make minor revisions to such Change Order No. 1 as are deemed necessary and proper for the best interests of the City.
Section 4.
That funding is currently available from within the Marina Construction-Phase II Project’s available additional appropriations to pay for Change Order No. 1 in an amount not to exceed $156,789.99 to Shoreline Foundation, Inc. for its completion of the Project.
Section 5.
That all resolutions or parts of resolutions in conflict with this Resolution are repealed to the extent of such conflict.

Section 6.
That this Resolution shall be in force and take effect immediately upon its passage and adoption.

PASSED AND ADOPTED on ___________________, 2013.
ATTEST:

LOUISE STILSON, CMC




WALTER B. DUKE, III


CITY CLERK 





MAYOR
APPROVED AS TO FORM AND CORRECTNESS:

THOMAS J. ANSBRO

CITY ATTORNEY
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