

CHANGE ORDER 1

INVOICE

Straightline Engineering Group
15223 NW 33rd Place
Miami Gardens, FL 33054

Distribution to:
OWNER City of Dania Beach
100 W. Dania Beach Blvd.
Dania Beach, FL 33004
ATTN: Mr. Leo Williams


PROJECT: 3rd Avenue Restoration - Phase I

City of Dania Beach
100 W. Dania Beach Blvd.
Dania Beach, FL 33004

INITIATION DATE: TBD
Designer/Builder PROJECT NO.:
CONTRACT FOR: Street Restoration

	QTY	Unit	Price	Price Extended
Changes Authorized by City				
DELETED - Oasis Street Signs	-5	EA	\$300	-\$1,500.00
Alley Stop Signs (Reduced amount by 2)	-2	EA	\$300	-\$600.00
DELETED - Other Signs	-5	EA	\$300	-\$1,500.00
Base (Increased by 200)	200	TN	\$10	\$2,000.00
Subbase (Increased by 200)	200	TN	\$2	\$400.00
Alt 1 Pavers (Increased by 2,510)	2510	SF	\$6	\$15,060.00
DELETED - Type F Curb	-350	LF	\$25	-\$8,750.00
10' Trees (Increased by 1)	1	EA	\$300	\$300.00
DELETED - Valley Curb	-200	LF	\$28.50	-\$5,700.00
DELETED - Shrubs / bushes	-12	EA	\$100	-\$1,200.00
ADDED - Shrubs / bushes / muhly grass (increased Qty by 38 and price reduced by \$87)	50		\$12	\$600.00
Sod, Etc. (Included Swale Restoration by same price)	0	LS	\$5,000	\$0.00
5' Sidewalk (changed to 4' Sidewalk and decreased by 280)	-280	LF	\$30	-\$8,400.00
ADDED - Type H Curb	670	LF	\$30	\$20,100.00
ADDED - Handicaps	22	EA	\$500	\$11,000.00
			Sub-Total	\$21,810.00

Agreed To:
Straightline Engineering Group
 Contractor:
 15223 NW 33rd PL, Miami Gardens, FL 33054
 ADDRESS
 BY: Ricardo A. Diaz, President
 1/31/2011
 DATE:

Authorized:
City of Dania Beach
 Owner
 100 N. Dania Beach Blvd., Dania Beach, FL 33004
 ADDRESS
 BY: 
 DATE:

INVOICE

Straightline Engineering Group
 15223 NW 33rd Place
 Miami Gardens, FL 33054

Distribution to:
 OWNER City of Dania Beach
 100 W. Dania Beach Blvd.
 Dania Beach, FL 33004
 ATTN: Mr. Leo Williams

PROJECT: 3rd Avenue Restoration - Phase I

City of Dania Beach
 100 W. Dania Beach Blvd.
 Dania Beach, FL 33004

INITIATION DATE: TBD
 Designer/Builder PROJECT NO.:
 CONTRACT FOR: Street Restoration

	QTY	Unit	Price	Price Extended
PO Approved by City				
Oasis Street Signs	5	EA	\$300	\$1,500
Alley Stop Signs	10	EA	\$300	\$3,000
Other Signs	5	EA	\$300	\$1,500
Base	500	TN	\$10	\$5,000
Subbase	500	TN	\$2	\$1,000
Alt 1 - Pavers	6250	SF	\$6	\$37,500
Type F Curb	350	LF	\$25	\$8,750
10' Trees	12	EA	\$300	\$3,600
Valley Curb	200	LF	\$28.50	\$5,700
Shrubs/ bushes	12	EA	\$100	\$1,200
Sod, Etc.	1	LS	\$5,000	\$5,000
Alternate-Stamped Asphalt	1400	SF	\$15	\$21,000
5' Sidewalk	400	LF	\$30	\$12,000

Sub-Total \$106,750.00

INITIAL QUOTE

Changes Authorized by City

DELETED - Oasis Street Signs	-5	EA	\$300	-\$1,500.00
Alley Stop Signs (Reduced amount by 2)	-2	EA	\$300	-\$600.00
DELETED - Other Signs	-5	EA	\$300	-\$1,500.00
Base (Increased by 200)	200	TN	\$10	\$2,000.00
Subbase (Increased by 200)	200	TN	\$2	\$400.00
Alt 1 Pavers (Increased by 2,510)	2510	SF	\$6	\$15,060.00
DELETED - Type F Curb	-350	LF	\$25	-\$8,750.00
10' Trees (Increased by 1)	1	EA	\$300	\$300.00
DELETED - Valley Curb	-200	LF	\$28.50	-\$5,700.00
DELETED - Shrubs / bushes	-12	EA	\$100	-\$1,200.00
ADDED - Shrubs / bushes/ muhly grass (increased Qty by 38 and price reduced by \$87)	50		\$12	\$600.00
Sod, Etc. (Included Swale Restoration by same price)	0	LS	\$5,000	\$0.00
5' Sidewalk (changed to 4' Sidewalk and decreased by 280)	-280	LF	\$30	-\$8,400.00
ADDED - Type H Curb	670	LF	\$30	\$20,100.00
ADDED - Handicaps	22	EA	\$500	\$11,000.00

MODIFICATIONS

Sub-Total \$21,810.00

TOTAL \$128,560.00


- NET ADDITIONAL COST

Agreed To:
Straightline Engineering Group
 Contractor:
 15223 NW 33rd PL, Miami Gardens, FL 33054
 ADDRESS

BY: Ricardo A. Diaz, President
 1/31/2011

DATE:

Authorized:
City of Dania Beach
 Owner
 100 N. Dania Beach Blvd., Dania Beach, FL 33004
 ADDRESS

cd 

DATE: